

## DELIVERABLE PRODUCTS OF THE PROJECT

Name of the Deliverable	Nr of Action	Deadline in GA	Progress
The communication plan	E5	31/01/2014	Completed, IncR Annex 13
Ringed seal booklet (another updated copy 2/2016)	E 3	28/02/2014	Completed, PrR1 Annex 30
The fairy tale of the Saimaa ringed seal	E 3	28/02/2014	Completed, PrR1 Annex 21
The teacher's material	E 3	28/02/2014	Completed, PrR1 Annex 21b
Information leaflet on seal friendly fishing, printed and electronic version	E 1	31/03/2014	Completed, PrR1 Annex 19
The diploma (designed and first copies available)	E 4	31/03/2014	Completed, PrR1 Annex 22&23
The Saimaa seal brochure	E 5	30/04/2014	>30/09/2014 >31/12/2015 PrR1 Annex 4
Campaign leaflet	C 6	01/05/2014	Completed, PrR1 Annex 16
The first report 5/2014	D 4	31/05/2014	Completed, PrR1 Annex 18
Annual report on control activities	C 4	31/12/2014	Completed, PrR1 Annex 14
Manuscript: Estimating causes of deaths, numbers of deaths, survival and population size of Saimaa ringed seal relative to PBR and realized fishing restrictions in 1991 – 2014	A 4	30/04/2015	Completed, PrR1 Annex 8
The marking plan	C 3	01/05/2015	Completed, PrR1 Annex 13
Manuscript: Forecasting population size of ringed seals in relation to PBR and supposed fishing restrictions	A 4	30/08/2015	Completed, PrR1 Annex 9
Guidelines for voluntary work	C 5	01/09/2015	>31/12/2015, Completed Mid-termR Annex 36
A proposal for amendments of fishing regulations	C 1	30/10/2015	30/10/2015 Completed Mid-termR Annex 23a
Preliminary report for the update of the fishing regulations	A 3	30/10/2015	30/10/2015 Completed, Mid-termR Annex 23a
Report on permanent distribution area and proposal for fishing restriction area	A 5	31/10/2015	31/10/2015 Completed, Mid-termR Annex 13
Definitions for breeding site, resting place and habitat important for the survival of a species	A 7	30/12/2015	31/12/2016 ➔ Report in 5/2017 (work published in Mid-termR Annex 45).
Annual report on control activities	C 4	31/12/2015	31/12/2015 Completed Mid-termR Annex 34

Guidelines drafted regarding seals' breeding sites and habitats in land use planning	A 7	31/12/2015	30/06/2016 >31/12/2016 Completed Mid-termR Annex 17a&b
Management plan of Joutenvesi-Pyyvesi Natura 2000 –area	A 6	31/12/2015	31/12/2015 Completed, Mid-termR Annex 14
Site Condition Assessment for Hevonniemi Natura 2000 –area	A 6	31/12/2015	31/12/2015 Completed, Mid-termR Annex 16a electronic only
Site Condition Assessment for Katonselkä-Tolvanselkä Natura 2000 – area	A 6	31/12/2015	31/12/2015 Completed, Mid-termR Annex 16b electronic only
Site- Condition Assesment for Ilkonsekä Natura 2000 -area	A 6	31/12/2015	31/12/2015 Completed, Mid-termR Annex 16c electronic only
Final report on recreational fishing in Lake Saimaa	A 3	30/06/2016	30/06/2016 >30/10/2016 Completed Mid-termR Annexes 11 &11a
Report of human-induced disturbance risk areas in six Natura 2000 areas and proposal for areas in which access should be restricted during the breeding period	A 7	30/11/2016	30/11/2016, ➔ Report in 5/2017
Annual report on control activities	C 4	31/12/2016	31/12/2016 Completed Mid-termR Annex 35
Management plan of Orivesi-Pyhäselkä Natura 2000 –area	A 6	31/12/2016	31/12/2016 Mid-termR Annex 15a & b
Preliminary report of movements and habitat usage in relation to the distrubution area	A 2	31/12/2016	31/12/2016 Mid-termR Annex 9
Preliminary report of pup dispersal	A 2	31/12/2016	31/12/2016 Mid-termR Annex 8
Report including suggestions for the updating of the Conservation Strategy and Action Plan	A 8	31/12/2016	31/12/2016 ➔ Report 5/2017
Report of the predation and human disturbance during the breeding season	A 1	31/12/2016	31/12/2016 Mid-termR Annex 5
Report of disturbance rates on high risk areas	A 1	01/06/2017	01/06/2017
Report on stillborn mortality and pup mortality during breeding season	A 1	01/06/2017	01/06/2017
Annual report on control activities	C 4	31/12/2017	31/12/2017
Leaflet on restriction areas	C 3	31/12/2017	31/12/2017
Report of movements and habitat usage in relation to the distribution area	A 2	31/12/2017	31/12/2017

Report of pup dispersal	A 2	31/12/2017	31/12/2017
Report of the method of man-made snowdrifts and its results	C 2	31/12/2017	31/12/2017 Completed, Mid-termR Annex 24
Final report of the development of the fyke nets	C 1	15/02/2018	15/02/2018
Study report on water owners' and fishermen's attitudes completed	D 1	28/02/2018	28/02/2018
The second report 3/2018	D 4	31/03/2018	31/03/2018
Scientific manuscript: Home range and habitat selection of Saimaa ringed seals measured by GPS/GSM-telemetry (part of a doctoral thesis)	A 2	01/04/2018	01/04/2018
Scientific manuscript: Temporal variation in homerange sizes and habitat usage of the Saimaa ringed seal individuals (part of a doctoral thesis)	A 2	01/04/2018	01/04/2018
Report of the results of the survey (included in the final report)	D 3	30/04/2018	30/04/2018
Annual report on control activities	C 4	30/05/2018	30/05/2018
Report on the ringed seal ambassadors' operations/feedback, annual summary + final report after 5 years	E 3	31/05/2018	31/05/2018
Evaluation report of the peroproject from external Evaluators	D 2	15/07/2018	15/07/2018
The assessment of the socio-economic and ecosystem service effects is made at the end of the project (a separate report is included to the final report of the project)	D 5	30/07/2018	30/07/2018
After-LIFE conservation plan (part of the final report)	F 3	31/07/2018	31/07/2018
Layman's report	E 6	31/07/2018	31/07/2018

## MILESTONES OF THE PROJECT

Name of the Milestone	Number of the associated action	Deadline	Progress
Nomination of the financial secretary	F 1	01/08/2013	01/08/2013 Completed
Nomination of the project manager	F 1	01/08/2013	01/08/2013 Completed
Project groups established	F 1	01/09/2013	01/09/2013 Completed
Steering group established	F 1	01/09/2013	01/09/2013 Completed

Competitive bidding for Oravi base completed	A 9	30/09/2013	30/09/2013 Completed
Website published	E 8	30/09/2013	30/09/2013 Completed
Meeting on technical and financial reporting and responsibilities organised with all beneficiaries	F 1	31/10/2013	31/10/2013 Completed
Project management plan/tools/guidelines ready	F 1	01/11/2013	01/11/2013 Completed
The fairy tale of the Saimaa ringed seal designed	E 3	30/11/2013	30/11/2013 Completed
At least 3 seal related project (LIFE or other) contacted	F 2	31/12/2013	31/12/2013 Completed
Network of voluntary workers established based on registers	C 5	31/12/2013	31/12/2013 Completed
The fairy tale of the Saimaa ringed seal printed	E 3	31/01/2014	31/07/2014 Completed
Fishermen participating and the coordinator nominated	C 1	01/02/2014	01/02/2014 Completed
Internal activity report nro 1 completed	F 1	28/02/2014	28/02/2014 Completed
The children's and teachers' material available on WWF website and teachers' material printed	E 3	28/02/2014	31/07/2014 Completed
Local Contact persons selected	C 5	01/03/2014	01/03/2014 Completed
The information leaflet mailed E 1 31/05/2014	E 1	31/05/2014	31/05/2014 Completed
Launch of the campaign, media event	E 4	30/06/2014	26/06/2014 Completed
Infoboards ready and placed on central locations	E 7	31/08/2014	31/12/2015 Completed
Remaining copies of the information leaflet distributed	E 1	31/08/2014	31/08/2014 Completed
Completion of recreational fishing enquiry planning and web page construction	A 3	30/11/2014	04/05/2015 Completed
Teaser and information on the web answer possibility sent	A 3	15/12/2014	Abandoned, see p.6-7 on ProR1
34 ha land and 600 ha waters acquired (purchased for state or established as private conservation areas)	B 1	31/12/2014	31/12/2014 Completed
Building of Oravi base completed	A 9	31/12/2014	31/07/2015 Completed
Completion of recreational fishing enquiry postage, first round	A 3	15/01/2015	21/05/2015 Completed
Completion of enquiry postage, second round	A 3	28/02/2015	10/06/2015 Completed
Internal activity report nro 2 completed	F 1	28/02/2015	28/02/2015 Completed

Completion of data checking, saving /recording and validification (post-sampling to nonanswers)	A 3	30/06/2015	Data validation 20/07/2015, data recording 30/09/2015 Completed
Social media campaign launched	E 5	30/06/2015	>01/01/2016 > 15/05/2016 Completed
Testing period is carried out and its results reported	C 2	31/07/2015	31/07/2015 Completed
Prevention devices for fyke nets standardized and proposal for amendments of fishing regulations produced	C 1	30/10/2015	30/10/2015 Completed
At least 15 training events/meetings organised	C 5	31/12/2015	31/12/2015 Completed
Attended two international seminars and presented project and its results	E 9	31/12/2015	31/12/2015 Completed
An exhibition producer recruited	E 2	01/02/2016	01/02/2016 -> 3/2017
Internal activity report nro 3 completed	F 1	29/02/2016	29/02/2016 Completed
10 media events/excursions organised	E 5	31/12/2016	31/12/2016 Completed
9000 ha restriction/conservation areas marked and informed	C 3	31/12/2016	31/12/2016 Completed
Completion of enquiry planning and web page construction	D 1	31/12/2016	31/12/2016 Completed
Two posting rounds completed	D 1	15/02/2017	15/02/2017
Internal activity report nro 4 completed	F 1	28/02/2017	28/02/2017
Monitoring of pup dispersal completed	A 2	03/08/2017	03/08/2017
Data analysis completed	D 1	31/10/2017	31/10/2017
External evaluators nominated	D 2	01/01/2018	01/01/2018
Internal activity report nro 5 completed	F 1	28/02/2018	28/02/2018
Monitoring of movements and habitat usage completed	A 2	01/04/2018	01/04/2018
At least 15 media events/excursions organised	E 5	31/05/2018	31/05/2018
Final Conference of the project	E 9	31/05/2018	31/05/2018
The exhibition is ready	E 2	31/05/2018	31/05/2018
Results of the expert evaluation available for the project team	D 2	30/06/2018	30/06/2018