

FRESHABIT

Lessons learnt from IP reporting & phase change

Jari Ilmonen

Freshwater specialist, Metsähallitus Parks & Wildlife Finland

Nordic Platform meeting Lusto, Punkaharju, 12 June 2018





www.metsa.fi/freshabit #freshabit #vesiperintö



FRESHABIT LIFE IP in a nutshell

- A nature project targeting freshwater habitats
- In total, 12 catchment areas in 8 regions
- 8 regional sub-projects wit regional coordinators
- Altogether 43 N2000-sites
 - ~ 45 000 ha inside + 35 000 ha outside N2000

30 beneficiaries


Each with at least one tehcnical & financial contact person/coordinator







First phase implemented & reported







Experiences from phase shift & reporting



Roughly a one-year-process

- Started preparing the draft IR & amendment in ~May 2017
- Draft IR & amendment submitted by the end of Sep 2017
- Phase shift at the end of 2017
- Final IR in early April 2018
- Some follow-up still ongoing, further actions needed after evaluation?





Lessons learnt

- Time resources; reserve enough time for the process!
 - We did not have any extra time
 - Reserve also time for the persons involved > clean your schedule!
- **Staff resources**; ensure that the CB and AB's have the staff available and on top of the process
 - Applies generally to the whole administration of your IP project
- **Communicate & inform**; ensure that the AB's realize the importance of the process & associated documents
- Stick vs. carrot







THANK YOU!

www.metsa.fi/freshabit #freshabit #vesiperintö https://www.youtube.com/watch?v=gt9lcpfm33c



Ympäristöministeriö Miljöministeriet Ministry of the Environment





